
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:55 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 786 Date: 07-Jun-2012 Thursday

Approved Date:

Shift Hours: 06:30 am 07:00 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 3

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Site visit this morning. Assembly of the first “Tub” continues today. Yesterday they were able to attach the
first “Wing” to the first “Bottom” section. Today they are attaching the second “Wing” to the same “Bottom”
section.
•0800 hrs SAS Safety Meeting
•Diary work
•I was informed by April Smith that Submittal 2620R01 was not responded to and is late. I handled the
response to this submittal throughout the day today.
•Workers are installing the anchor bolts and threaded rods into the YBITS and W2 ends of the Hinge KW
Falsework.
•Received and reviewed Extra Work Bills for CCO 235.

I accrued 4 hours of overtime covering the Contractor’s hours today. They are working 12 hour shifts now
until further notice.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00
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